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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Vice President FFTF 
Closure/(509) 376-0604 

Removing Closed Loop Ex-Vessel 
Machine (CLEM) Drip Pot

CLEM Drip Pot

Packaged CLEM Drip Pot Containing 
Approximately One Gallon of Sodium
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Notable Accomplishments

• All three CLEM Drip Pots removed and packaged.
• Sodium Removal System drying and purging operations complete.
• Backup Power G3 Turbine Generator deactivated.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2008.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$3.0M/-1.9%): Cumulative-to-Date negative schedule performance is 
primarily due to the following: $1.1M delay in resolving required status of fire protection system for 
Surveillance & Maintenance period (Baseline Change Request [BCR] once decision is made); $0.4M due to 
revised plan for shipping Disposable Solid Waste Cask; $1.5M related to deactivation of selected equipment 
priorities being worked to complete tasks.

CTD Cost Performance (+$1.0M/+0.7%): The positive cost variance is primarily due to the efficiencies 
in Surveillance & Maintenance ($2.6M), and in Disposition of FFTF Sodium ($1.7M), and the savings in 
company G&A Costs ($2.7M).  This was offset by the cost overruns in transition activities which include fuel 
offload and sodium drain (-$6.0M).

FY 2008 Funds vs. Spend Forecast ($M)

Projected FY 
2008 Funding

FY 2008  Fiscal 
Year Spending 

Forecast
Variance

FFTF Project $ 23.3 $ 22.6 $ 0.6

FFTF Project

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY08/
CTD)

Current Period 
(Month)

$1.1 $1.9 $1.8 $0.8 76.6% $0.1 5.5% $19.4

Cumulative-to-Date 
(FY 2004-Present)

$155.3 $152.2 $151.2 -$3.0 -1.9% $1.0 0.7% $168.4

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Title Type Due Date Actual 
Date

Forecast 
Date

Status / 
Comments

N/A None due in FY 2008

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to 
provide high-level visibility to critical deliverables and specific status on the accomplishment of these 
key events.  The FY 2008 Enforceable Agreement milestone information provided herein is based upon 
the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result 
of BCRs approved during the reporting period.

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.5 2.0 1.7 1.1 1.5 1.6 1.6 2.0 1.5 1.7 1.4 2.0

Monthly BCWP 1.1 1.9 1.4 1.9

Monthly ACWP 1.4 2.3 1.9 1.8

CTD BCWS 150.5 152.5 154.2 155.3 156.8 158.3 159.9 161.9 163.3 165.1 166.5 168.4

CTD BCWP 147.0 148.9 150.3 152.2

CTD ACWP  145.3 147.5 149.4 151.2
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